




July 31, 2023

**Eversource 345-kV Project
Construction Update**
presented to the
Winchester Select Board

Winchester Project Map



#	Task	Description	Status	Timing
1	Establish laydown areas	Crews laid pipe at Davidson Park, storing materials at Washington St, Soccer Club & Lowell Ave.	✓	July '23
2	Utility relocations	McCourt relocated Town-owned utilities in the area to make room for the new transmission line.	✓	July '23
3	Excavate & install HDD exit & entry pits	HDD entrance & exit pit installed via excavation on either side of the Cross St. Bridge.	✓	July '23
4	Drilling crew arrives	ECI, McCourt drilling subcontractor, mobilized.	✓	July '23
5	Drill 24" conduits & thermal grout	Drill pilot hole, enlarge with multiple drilling bores before installing new duct system.	In progress	Aug. – Sept. '23
6	Remove pit	Entry and exit pits are removed.	Not started	Sept. '23
7	Restore utilities	Relocate & restore water/sewer systems in the area.	Not started	Sept. '23
8	Backfill & demobilize	Roadway backfilled & temporality repaved. Final road restoration in '24.	Not started	Oct. '23



Work activity based on the following schedule

- **Hours:** Monday to Friday, 7 a.m. to 5 p.m. and Saturday 8 a.m. to 5 p.m.

C:\Users\msutor\Helix Traffic Solutions, LLC\NETrafficDocuments - Documents\files\01-Job\1 - Open Jobs\2023\23-029MA - McCourt Construction - Morvale Ave Staging B3 x27\CAD\Cross St HDD\MCC - Cross-forest_NoWork.dwg

Work Done Details

- **Hours:** 7AM-5PM, Mon to Fri; 8AM-5PM on Sat.
- **Traffic Management:** One-lane of alternating traffic during work hours, two-way traffic off-hours with road plated at night.




SITE SPECIFIC: TWO-WAY STREET LANE SHIFT ON CROSS STREET AT FOREST STREET
NON-WORKING HOURS CONDITION


Northeast Traffic Control Services, Inc.
McCourt Construction 6/8/23
Cross Street, Winchester
Two-Way Street Lane Shift
Temporary Traffic Control Plan

Holton at Cross Traffic Management

C:\Users\msutton\Helix Traffic Solutions, LLC\NETrafficDocuments - Documents\files\01-Job\1 - Open Jobs\2023\23-029MA - McCourt Construction - Montvale Ave Staging 193 x27\CAD\Cross St HDD\MCC_Cross-holton_NoWork.dwg



NORTH



SITE SPECIFIC: TWO-WAY STREET LANE SHIFT ON CROSS STREET AT HOLTON STREET
NON-WORKING HOURS CONDITION

Northeast Traffic Control Services, Inc.

McCourt Construction 6/8/23

Cross Street, Winchester

Two-Way Street Lane Shift

Temporary Traffic Control Plan

- **Website:** www.eversource.com/content/woburn-wakefield-project
- **Routine email updates:** join the list, by signing up at <https://bit.ly/ESWWSignUp>, or scan the QR code below
- **Project map:** <https://bit.ly/ESWWmap>
- **Door-to-door outreach,** mailings & flyers
- **Hotline:** 1-833-836-0302
- **Email:** ProjectInfoMa@eversource.com

